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CERTIFIED MAIL - RETURN RECEIPT REQUESTED

Captain S. F. Williamson, USN
Department of the Navy
Puget Sound Naval Shipyard and Intermediate Maintenance Facility
1400 Fanagut Avenue
Bremerton. Washington 983 14-5001

Re: Federal Facility Compliance Aeement. EPA Docket No. CWA-l 0-2013-0045

Dear Captain Williamson:

Enclosed please find the signed and effective Federal Facility Compliance Agreement (FFCA) between
the Puget Sound Naval Shipyard and Intermediate Maintenance Facility, and the U.S. Environmental
Protection Agency. We appreciate the time and effort of your staff to work with us in developing this
agreement.

If you or your staff have any questions, please do not hesitate to contact us. Questions related to
implementation of the FFCA should be directed to Chae Park of my staff at 206-553-1441.

Enclosure
I. FFCA EPA Docket No. CWA-10-2013-0045

cc: Kelly Susewind
Manager, Water Quality Program

Sincerely,

Edward I. owalski
Director

Washington Department of Ecology

Josh Baldi
Director, Northwest Region

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY r
REGION 10

1200 Sixth Avenue, Suite 900
Seattle, Washington 98101-3140

APR — 42013 OFflCEOF
COMPL!ANCE AND ENFORCEMENT

Reply To: OCE-133

Washington Department of Ecology
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FEDERAL FACILITY COMPLIANCE AGREEMENT

between

DEPARTMENT OF TIlE NAVY,

PUGET SOUND NAVAL SHIPYARD & INTERMEWATE MAINTENANCE FACILITY

and

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY, REGION 10

EPA Docket No. CWA-fl).2l)13-0045

I. SCOPE AND PURPOSE

1. The United States Environmental Protection Agency, Region 10 (EPA) and Department

of the Navy, Puget Sound Naval Shipyard and Intermediate Maintenance Facility at

Bremerton (PSNS&IMF),’ enter into this Federal Facility Compliance Agreement

(FFCA) pursuant to the Clean Water Act (Act), 33 U.S.C. § 1251 — 1387 and Executive

Order 12088 to obligate PSNS&LMF to achieve and maintain full compliance with all

applicable federal, state, and local laws and regulations governing the discharge of

pollutants into waters of the United States, at its Brernercon. Washington facility

(Facility) as required by Section 301 and 402 of the Clean Water Act, 33 U.S.C. § 1311

and 1342.

‘ The term PSNS&IMF is used in the title of and througliout this FFCA to refer only to [he
shipyard located in Bremerton, Washington.

2013 FFCA for PSNS&IMF
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II. PARTIES

2. The Parties to this FFCA are the EPA and the PSNS&IMF.

3. PSNS&WTF’s officers, agents, contractors, servants, employees, successors, assigns, and

all persons, departments, agencies, firms, and corporations in active concert or

participation with them will take all necessary steps to ensure compliance with the

provisions of this FFCA. PSNS&P%IF shall give written notice of this FFCA to any

prospective successor in interest. At least ninety (90) calendar days prior to transfer of

ownership or operation of the Facility, PSNS&LMF shall give written notice of such

transfer or change in ownership or operation to EPA at the address given below.

III. FINDINGS

4. For the purposes of this FFCA, the following constitutes a summary of the findings upon

which this FFCA is based. The facts related herein shall not be considered admissions by

any Party. This section contains findings of fact determined solely by the Parties and

shall not be used by any person related or unrelated to this FFCA for purposes other than

determining the basis of this FFCA.

5. Section 301(a) of the Clean Water Act, 33 U.S.C. § 1311(a), prohibits the discharge of

any pollutant into the waters of the United States by any person except in accordance

with other specified sections of the Act, including Section 402,33 U.S.C. § 1342.

6. Section 402(a) of the Clean Water Act, 33 U.S.C. § 1342(a), provides that the EPA

Administrator may issue permits under the National Pollutant Discharge Elimination

System (NPDES) program for the discharge of any pollutant into the waters of the United

States upon such specific terms and conditions as the Administrator may prescribe. Each
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violation of an NPDES permit, and each discharge of pollutant that is not authorized by

an NPDES permit, constitutes a violation of Section 301(a) of the Act, 33 U.s.c.

§ 1311(a).

7. EPA issued NPDES Permit WA-000206-2 (Permit) to the United States Department of

the Navy, Puget Sound Naval Shipyard. now known as PSNS&flvlF, effective April 1,

1994 to April 1, 1999. The Permit has been administratively extended.

8. The Permit specifies the conditions under which PSNS&EvIF may discharge dry dock

drainage, non-contact cooling water, treated steam plant wastewater, stormwater runoff,

demineralized water, steam condensate, salt water from the supply system, and potable

water from the Facility.

9. Part l.A. 1 .a.of the Permit specifies that the monthly average copper (total recoverable)

concentration of the discharge from Outfalls 18, iSA and 096 shall not exceed 0.019

milligrams per liter (mg/I) or 0.44 pounds per day (lb/day) cumulative for the three

outfalls. Part I.A.1.a. of the Permit also specifies that the daily maximum copper (total

recoverable) concentration of the discharge from Outfalls 18, iSA and 096 shall not

exceed 0.033 mg/I or 0.77 lb/day cumulative for the three outfalls.

10. Part I.A.1.a. of the Permit specifies that the monthly average copper (total recoverable)

concentration of the discharge from Outfall 19 shall not exceed 0.019 mg/I or 0.83 lb/day.

Pail LA.l.a. of the Permit also specifies that the daily maximum copper (total

recoverable) concentration of the discharge from Outfall 19 shall not exceed 0.033 mg/I

or 1.44 lb/day.

11. During the period from May 2009 to October2012. the Facility reported exceedances of

the Permit’s effluent limits for recoverable copper on fifty three (53) occasions. The
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dates of the Discharge Monitoring Reports (DMRs) in which the violations were

reported, the Permit limits the Facility violated, and information regarding specific

exceedances of the Permit are indicated in Attachment ito this FFCA.

IV. COMPLIANCE PROGRAM

12. PSNS&DAF agrees to take any and all necessary steps consistent with the law and

national security to comply fully with the Permit.

13. PSNS&llvIF agrees to complete the following steps under this FFCA:

a. Within 90 days of the effective date of this FFCA, PSNS&IIvIF shall replace all time

delay sample turbidity meters at the Facility with continuous real time turbidity readers at

all locations. PSNS&llvIF shall use the continuous real time turbidity readers to

minimize discharges of wastewater to the permitted outfalls that are likely to exceed

copper limits and to reroute such wastewater to the sewer system, to the extent authorized

by its pretreatment permit, for discharge. PSNS&IMF shall describe efforts made to EPA

to comply with this condition in reports provided pursuant to paragraph 14 below.

b. PSNS&IIvIF shall condLict a calibration of all dry dock turbidity readers following the

calibration steps identified in the recently completed study on the optimal calibration

schedule. In the first report submitted pursuant to paragraph 14, below, PSNS&LMF shall

notify EPA that Ml PSNS&IMF turbidity meters have been calibrated within the previous

12 months. PSNS & UvIF shall conduct annual calibration of all Facility turbidity readers

by no later than December 3l of each year.

c. Beginning 30 days after the effective date of this FFCA, PSNS&LMF shall conduct a

thorough clean out of the process water collection tank and dry dock upon completion of

each “project” in that dock. For the purposes of this subparagraph, a “project” is defined

2013 FFCA for PSNS&IMF 4
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as any ship docking lasting more than six (6) months. A project shall be deemed

complete when the final undocking cycle is complete, the vessel is removed from the

dock, and the dock is dewatered. After the final dewatering sequence, the tank shall be

thoroughly cleaned along with the rest of the dock. With each report prepared pursuant

to paragraph 14 below, PSNS&IIVIF shall describe whether any projects ended during that

reporting period and certify that tank and dock cleaning occurred. This reporting

requirement shall end when the final statement is filed with EPA indicating the Military

Construction Projects (MILCONs) described in paragraphs (e) and (1) below are

completed or this FFCA is superseded by a new permit, whichever occurs first.

d. In the first semi-annual report submitted pursuant to paragraph 14, below, PSNS&IIVIF

shall describe efforts made to get approval for the use of copper free paint on submarines

and the authorization supplied by the Naval Sea Systems Command (NAVSEA).

PSNS&EVIF shall use copper free paint on all submarines for which authorization is

given.

e. PSNS&EVIF shall make every effort to complete the upgrade project to install a piping

system within the infrastructure of Dry Dock 6 by January 31, 2014 to enable

PSNS&IMF to send water on the floor of the dock to the Oily Wastewater Treatment

System (OWTS) for treatment based on the turbidity/copper levels in the water, in

addition to the current options of discharge to either Sinclair Inlet or the sanitary sewer.

Discharge to Sinclair Inlet shall be used as a last resort. Congress appropriated more than

$13 million for the upgrade project for Dry Dock 6. PSNS&IMF shall notify EPA of

progress, (expressed as percent complete) and report when construction is complete and

the OWTS is operable utilizing the reports required by paragraph 14 below. If additional

2013 FFCA for PSNS&IMF 5
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funding is necessary to complete this project, PSNS&IIVIF shall seek additional funding

through the Department of Defense (DoD) budget process. By no later than December

31, 2017, PSNS&llvIF shall complete the upgrade project for Dry Dock 6.

f. PSNS&llvIF has sought Military Construction (MILCON) project funding for

approximately $51 million in order to install piping for all six docks to route water to the

OWTS. This is in addition to the more than $12 million PSNS&IMF has spent on

purchasing the OWTS to which the piping will connect. The funding for the piping for

Dry Docks 3 and 4 (P420) is being requested for fiscal year 2014 and the funding for

piping for Dry Docks 1, 2 and for the completion of Dry Dock 5 (P422) will be

requested for fiscal year 2015 through the DoD budget process. If funding is provided,

PSNS&PvIF shall complete the projects to meet deadlines agreed to by PSNS&IMF and

EPA.

g. By no later thaq 90 days after the effective date of this FFCA, PSNS&IMF shall

inspect all process water collection system (PWCS) lines in all dry docks beginning with

Dry Dock 6 and repair and replace all PWCS lines found to be in need of repair and/or

replacement by no later than six (6) months after discovery. If repairs or replacements

will take longer, due to factors such as contracting, funding, or utility outages or access,

the repairs or replacements shall be completed in accordance with a schedule agreed to by

PSNS&EVIF and EPA. PSNS&IMF shall provide documentation to EPA to show

compliance with this condition of this FFCA pursuant to paragraph 14 below.

h. By no later than 60 days after the effective date of this FFCA, PSNS&IMF shall

amend preventative maintenance instructions to ensure that they apply to PWCS piping in

addition to associated valves and pumps. PSNS&IMF shall implement a schedule for

2013 FECA for PSNS&IMF 6
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routine inspection of all dry dock PWCS lines and ensure an updated

maintenance/repair/replace procedure is in place for all PWCS lines. PSNS&LMF shall

ensure that maintenance, repairs and/or replacements are completed by no later than six

(6) months after the need for maintenance/repair/replacement is identified during

inspection. If repairs or replacements will take longer, due to factors such as contracting,

funding, or utility outages or access, the repairs or replacements shall be completed in

accordance with a schedule agreed to by PSNS&IMF and EPA. PSNS&IMF shall

provide a copy of the revised preventative maintenance instruction to EPA with its first

report submitted pursuant to paragraph 14 below.

i. PSNS&U.4F shall make every attempt to achieve compliance with the Permit by

December 31, 2014. PSNS&IIvIF shall be in compliance with the Permit by no later than

December 31, 2017.

V. REPORTING AND SAMPLING

14. PSNS&ll4F shall submit a written status report to EPA semi-annually, due May 31 and

November 30, as long as this FFCA is in effect. The status report shall be submitted in

addition to any other reporting or certification required pursuant to law, regulation, or the

Permit. The status report shall include at a minimum: (1) the deadlines and other

milestones which PSNS&IMF was required to meet during the reporting period; (2) the

progress PSNS&llvIF made toward meeting those milestones; and (3) an explanation of

any noncompliance with or violation of this FECA and a description of any

noncompliance with or violation of this FFCA since the last report. As noted in

paragraph 20 below, when PSNS&IMF reports that an item is complete in a semi-annual

report, EPA, to the extent feasible and within its existing resources will review that item

2013 FECA for PSNS&IMF .
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upon submission of the report rather than waiting for the termination of the entire

agreement.

15. Within 30 days of PSNS&TMF’s determination that all compliance activities required

under this FFCA have been fully performed, PSNS&IMF shall submit a report to EPA

demonstrating that the activities have been completed in full satisfaction of this FFCA. If

EPA concludes that the compliance activities have been completed, EPA will so notify

PSNS&RvIF in writing. EPA’s written notice does not constitute termination of this

FECA. If EPA concludes that any portion of the compliance activities have not been

completed, EPA will notify PSNS&UvIF in writing of the activities that are not complete.

PSNS&EvIF and EPA shall confer on activities identified by EPA as incomplete and shall

develop a schedule for performance of such activities under this FFCA or under a new

FFCA.

16. Notification to EPA of any noncompliance with any provision of this FECA or

anticipated delay in performing any obligation under this FFCA shall not excuse

PSNS&llvIF’s noncompliance or anticipated delay.

17. Unless specified otherwise, written notification to or communication with EPA required

by the terms of this FFCA shall be addressed to EPA as follows:

Chae Park
NPDES Compliance Unit, OCE-133
Office of Compliance and Enforcement
US EPA - Region 10
1200 Sixth Avenue, Suite 900
Seattle, Washington 98101

Unless specified otherwise, communication with PSNS&P’IF shall be addressed to:

Larry Hsu
NPDES Program Manager. Code 106
PSNS&IMF, 1400 FalTaglit Avenue

2013 FFCA Ibr PSNS&IMF
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Bremerton, Washington, 98314-5001
(360) 476-4738 (c) (360) 535-2898

18. Each notification or communication to EPA required by this FFCA shall be deemed

submitted on the date it is postmarked, and shall be sent by certified mail, return receipt

requested. Notification by electronic mail will also be acceptable provided proof of

electronic mailing and receipt is maintained. PSNS&TMF and EPA shall maintain

records of each notification or communication, together with proof of mailing, for the

duration of this FFCA.

19. Each report submitted pursuant to this FFCA shall be signed by a duly authorized

representative of PSNS&IMF who has personal knowledge of the contents. Each

submittal shall contain the following certification: 1 certify under penalty of law that this

document and all attachments were prepared under my direction or supervision in

accordance with a system designed to assure that qualified personnel properly gather and

evaluate the information submitted. Based on my inquiry of the person(s) who manage

the system, or those persons directly responsible for gathering the information, the

information submitted is, to the best of my knowledge and belief, true, accurate, and

complete. I am aware that there are significant penalties for submitting false information,

including the possibility of fine or imprisonment for knowing violations.”

VI. TERMINATION

20. PSNS&DvIF may seek termination of this FFCA upon completion of all of the steps

delineated in paragraphs 13 to 19. The request for termination shall include a summary

of the information supporting the termination request. EPA will review the information

and upon EPA’s verification that the information provided by PSNS&IIvIF is sufficient to

support the request for termination, EPA will provide a written notice of termination to
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PSNS&llvIF. It is the expectation of both parties that as individual items are reported as

complete in semi-annual reports submitted pursuant to paragraph 14 of this FFCA, EPA

will, to the extent feasible within its existing resources, review the documentation sent to

support the claim and raise questions or concerns at that time. This FFCA will terminate

upon PSNS&llvIF’s receipt of EPA’s written notice of termination to PSNS&LMF.

21. Alternatively, if EPA issues PSNS&IMF a renewed NPDES permit before this FFCA

expires, outstanding conditions of this FECA may be incorporated into the permit as

necessary and this FFCA may terminate automatically upon the effective date of the

renewed NPDES permit.

VII. COMPLIANCE WITH OTHER LAWS AND REGULATIONS

22. Compliance with the terms of this FFCA in no way affects or relieves PSNS&IMF of its

obligation to comply with all applicable requirements of the Act and regulations

promulgated there under, or other applicable requirements of federal, state, or local law.

VIII. PERMIT OBLIGATIONS

23. This FFCA does not constitute a permit and does not relieve PSNS&llvIF of any

obligation to apply for, obtain, and comply with the NPDES Permit for its facility.

IX. RIGHT OF ENTRY

24. EPA, its contractors, and other authorized representatives shall have the right to enter the

PSNS&EvIF facility to conduct any inspection, including but not limited to inspection of

PSNS&LMF records, sample testing, and/or monitoring they believe is necessary to

determine PSNS&bMF’s compliance with this FFCA. This right of entry may be subject

2013 FFCA for PSNS&IMF 10
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to and exercised in compliance with all reasonable restrictions imposed by PSNS&Th4P

for reasons of security. This paragraph in no way affects or expands upon any other right

of entry or inspection under federal or state law.

X. DISPUTE RESOLUTION

25. If a dispute arises under this FPCA, the procedures of this Section shall apply. During

the pendency of any dispute, PSNS&IMF agrees that it shall continue to implement those

portions of this FFCA which are not in dispute. The pendency of any dispute under this

Section shall not affect PSNS&W’IF’s responsibility to perform the work required by this

FFCA in a timely manner, except that the time period for completion of work affected by

such dispute may, at EPA’s discretion, be extended for a period of time not to exceed the

actual time taken to resolve any good faith dispute in accordance with the procedures

specified herein.

26. The Parties to this FFCA shall make reasonable efforts to informally resolve disputes at

the Project Manager or immediate supervisor level. Parties shall provide written notice

within five (5) working days of any change of Project Manager that occurs while this

FFCA is in effect.

27. Within fourteen (14) working days after PSNS&IMF is aware that any action generates a

dispute, PSNS&IIvIF shall submit to EPA a written statement of dispute setting forh the

nature of the dispute, PSNS&JMF’s position with respect to the dispute, and the

information PSNS&IMF is relying upon to support its position. If PSNS&IMF does not

provide such written statement to EPA within this fourteen (14) day period, PSNS&UVIF

shall be deemed to have agreed with EPA’s position with respect to the dispute.

28. Upon EPA’s receipt of the written statement of dispute from PSNS&IMF, the Parties

2013 FFCA for PSNS&IMF H
EPA Docket No. CWA-Io-2013-0045



0

shall engage in dispute resolution among the Project Managers and/or their immediate

supervisors. The Parties shall have fourteen (14) working days from the date of receipt

by EPA of the written statement of dispute to resolve the dispute. During this period, the

Project Managers shall meet or confer as many times as necessary to discuss and attempt

resolution of the dispute. If agreement cannot be reached on any issue within this

fourteen (14) day period, PSNS&UvIF may, within ten (10) working days after the

conclusion of the fourteen (14) working days dispute resolution period, submit a written

notice to EPA elevating the dispute to the Dispute Resolution Committee (“DRC”) for

resolution. If PSNS&llvIF does not elevate the dispute to the DRC within this ten (10)

day period, PSNS&llvIF shall be deemed to have agreed with EPA’s position with respect

to the dispute.

29. The DRC will serve as a forum for resolution of disputes for which agreement has not

been reached pursuant to the foregoing paragraphs in this Section. Following elevation

of a dispute to the DRC, the DRC shall have thirty (30) calendar days to unanimously

resolve the dispute. EPA’s designated representative on the DRC is the Director, Office

of Compliance and Enforcement, EPA Region 10. PSNS&IMF’s designated

representative is the Director, Environment, Safety, and Health Department, PSNS&IMF.

If a representative to the DRC delegates his/her authority to an alternate, notice shall be

provided to the other Party within seven (7) working days.

30. If unanimous resolution by the DRC is not achieved within this thirty (30) day period, a

member of the DRC may, within thirty (30) working days after the conclusion of the

thirty (30) day dispute resolution period, submit a written Notice of Dispute to the

Regional Administrator of EPA Region 10 and the PSNS&ll1F Commander for final
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resolution of the dispute. In the event that the dispute is not elevated to the Regional

Administrator of EPA Region 10 and the PSNS&IMF Commander within the designated

thirty (30) working day period, PSNS & IMF shall be deemed to have agreed with the

EPA DRC representative’s position with respect to the dispute.

31. If a dispute cannot be mutually resolved, EPA Region 10 may take enforcement action as

otherwise appropriate.

32. Mutual resolution of a dispute pursuant to this Section of this FFCA constitutes a final

resolution of any dispute arising under this FFCA. The Parties shall abide by all terms

and conditions of any final resolution of dispute obtained pursuant to this Section of the

FFCA.

XI. FORCE MAJEURE

33. PSNS&IMF’s obligations under Section IV, Compliance Program, of this FFCA shall be

performed as set forth in this FFCA unless performance is prevented or delayed by a

force majeure event. For purposes of this FFCA, “force majeure” is defined as any event

arising from causes beyond PSNS&flvlF’s control which delays or prevents the

performance of any obligation under this FFCA including acts of God or war, labor

unrest, and any judicial orders which prevent compliance with the provisions of this

FFCA. Force majeure shall not include increased costs of performance of any activity

required by this FFCA or the failure to apply for any required permits or approvals or to

provide all information required in a timely manner, nor shall it include the failure of

‘contractors or employees to perform or the avoidable maifunetion of equipment.

34. If PSNS&IMF is having difficulty meeting its obligations as set forth in this FFCA due to

a force majeure event, it shall notify EPA promptly by telephone or E-mail of any change
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in circumstances giving rise to the suspension of performance or the nonperformance of

any obligation under this FFCA. In addition, within fourteen (14) working days of the

occurrence of circumstances causing such difficulty, PSNS&IMF shall provide a written

statement to EPA of the reason(s), the anticipated duration of the event and delay, the

measures taken and to be taken to prevent or minimize the time and effects of failing to

perform or delaying any obligation, and the timetable for the implementation of such

measures. Failure to comply with the notice provisions shall constitute a waiver of any

claims of force majeure. PSNS&LMF shall adopt all reasonable measures to avoid or

minimize any such delay.

35. The burden of proving that any delay is caused by circumstances entireLy beyond the

control of PSNS&IMF shall rest with PSNS & IMF.

XII. MODIFICATION

36. The actions, timetable and deadlines under this FFCA may be modified upon receipt of a

written request for extension and when good cause exists for the requested extension or

change. Any request for extension or other modification by PSNS&llvlF shall be

submitted in writing and shall specify: the change (e.g. timetable or deadline for which

an extension is sought); the details of the change or the length of the extension sought;

the good cause for the change or the extension; and any related timetable and deadline or

schedule that would be affected if the change/extension were granted.

37. Within twenty-one (21) calendar days of receipt of a request for a modification, EPA

shall advise PSNS&EvIF of its position on the request. If EPA does not concur in the

change/extension, it shall include in its statement of non-concurrence an explanation of

the basis for its position.

2013 FFCA for PSNS&IMP 14
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XIII. FUNDING

38. It is the expectation of the Parties to this FFCA that all obligations of PSNS&IMF arising

under this FFCA, will be fully funded. PSNS&IMF agrees to use available legal

mechanisms within the federal budgetary process to seek sufficient funding to fulfill its

obligations under the FFCA.

39. Any requirement for the payment or obligation of funds by PSNS&IMF established by

the terms of this FECA shall be subject to the availability of appropriated funds.

Provision herein shall not be interpreted to require obligations or payment of funds in

violations of the Anti-Deficiency Act, 31 U.S.C. § 1341. In cases where payment or

obligation of funds would constitute a violation of the Anti-Deficiency Act, the dates

established requiring the payment or obligation of such funds shall be appropriately

adjusted within the terms delineated in this FFCA.

40. If appropriated funds are not available to fulfill PSNS&IMF’s obligations under this

FFCA, EPA reserves the right to initiate an action against any other person, or to take any

action which would be appropriate absent this FECA.

XIV. GENERAL PROVISIONS

41. This FFCA was negotiated and executed by the parties in good faith to ensure compliance

with the law. No part of this FFCA constitutes or should be interpreted or construed as

an admission of fact or of liability under federal, state or local laws, regulations,

ordinances, or common law or as an admission of any violations of any laws, regulations,

ordinances, or common law. By entering into this FFCA, PSNS&IMF does not waive

any claim, right, or defense that it might raise in any other proceeding or action. This

FFCA does not create any duties to or rights of action for third parties beyond those
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which existed absent this FFCA.

42. The undersigned representative of both Parties certify that they are fully authorized to

enter into the terms and conditions of this FFCA and to bind the Parties to the FFCA.

43. The provisions of this FFCA shall bind the Parties, and their agents, employees,

contractors, successors, and assigns.

Agreed:

For PSNS&LMF:

S. F. Williamson, Date
Captain, U. S. Navy
Commander
Puget Sound Naval Shipyard & Intermediate Maintenance Facility

For U.S. Environmental Protection Agency, Region 10

Edward J. Kowalski, Director Date
Office of Compliance and Enforcement
U.S. Environmental Protection Agency
Region 10

2013 FFCA for PSNS&IMF 16
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Attachment 1: PSNS & IMF List of Violations

Type at Permit Actual
Date Outfall # — Pollutant Violation Limit Value Unit

copper
May-09 018/1SA/096 (recoverable) daily max 0.033 0.056 mg/L

copper
May-09 018/18A/096 (recoverable) daily max 0.44 0.48 lbs/day

copper monthly
May-09 018/18A/096 (recoverable) average 0.77 1.71 lbs/day

copper
Jul-09 018/1BA/096 (recoverable) daily max 0.033 0.102 mg/L

copper monthly
Jul-09 018/18A/096 (recoverable) average 0.44 1.71 lbs/day

copper monthly
Jul-09 018/1BA/096 (recoverable) average 0.019 0.028 mg/L

copper
Jul-09 018/1BA/096 (recoverable) daily max 0.77 6.02 lbs/day

copper
Nov-09 018/18A/096 (recoverable) daily max 0.019 0.029 mg/L

copper monthly
Nov-09 018/1BA/096 (recoverable) average 0.033 0.041 lbs/day

copper monthly
Nov-09 018/1SA/096 (recoverable) average 0.44 0.45 lbs/day

copper
Nov-09 019 (recoverable) daily max 1.44 1.69 lbs/day

copper
Jan-10 018/18A/096 (recoverable) daily max 0.77 0.96 lbs/day

copper
May-10 018/1SA/096 (recoverable) daily max 0.033 0.034 mg/L

copper
May-10 018/18A/096 (recoverable) daily max 0.77 1.57 lbs/day

copper monthly
May-10 018/1SA/096 (recoverable) average 0.44 0.6 lbs/day

copper
Aug-10 019 (recoverable) daily max 0.033 0.062 mg/L

copper
Aug-10 019 (recoverable) daily max 1.44 3.44 lbs/day

copper monthly
Aug-10 019 (recoverable) . average 0.83 1.1 lbs/day

copper
Nov-10 019 (recoverable) daily max 0.033 0.134 mg/L

copper
Nov-10 019 (recoverable) daily max 1.44 6.54 lbs/day

copper monthly
Nov-10 019 (recoverable) average 0.019 0.031 mg/L



0 0
copper monthly

Nov-10 019 (recoverable) average 0.83 1.48 lbs/day

copper

Dec-10 019 (recoverable) daily max 1.44 2.2 lbs/day

copper

Jan-li 019 (recoverable) daily max 0.033 0.13 mg/I

copper monthly

Jan-il 019 (recoverable) average 0.019 0.033 mg/L

copper monthly

Jan-11 019 (recoverable) average 0.83 3.24 lbs/day

J•.; copper

Jan-i4 4 019 (recoverable) daily max 1.44 12.96 lbs/day

copper

Aug-11 019 (recoverable) daily max 0.033 0.064 mg/I

copper monthly

Aug-11 019 (recoverable) average 0.019 0.025 mg/I
copper monthly

Aug-11 019 (recoverable) average 0.83 2.21 lbs/day

copper

Aug-11 019 (recoverable) daily max 1.44 5.82 lbs/day

copper monthly

Sep-11 019 (recoverable) average 0.083 1.49 lbs/day

copper

Sep-11 019 (recoverable) daily max 1.44 1.75 lbs/day

copper

Nov-li 018/1SA/096 (recoverable) daily max 0.033 0.107 mg/L

copper

Nov-il 018/18A/096 (recoverable) daily max 0.77 1.71 lbs/day

copper monthly

Nov-li 018/18A/096 (recoverable) average 0.019 0.025 mg/L

copper

Dec-li 018/18A/096 (recoverable) daily max 0.033 0.052 mg/I

copper

Jan-12 018/18A/096 (recoverable) daily max 0.77 1.18 lbs/day

copper monthly

Jan-12 019 (recoverable) average 0.083 0.85 lbs/day

copper

Jan-12 019 (recoverable) daily max 1.44 1.85 lbs/day

copper monthly

Feb-12 019 (recoverable) average 0.083 1.19 lbs/day

copper

Feb-12 019 (recoverable) daily max 1.44 3.25 lbs/day

copper monthly

Jun-12 019 (recoverable) average 0.083 2.04 lbs/day

copper

Jun-12 019 (recoverable) daily max 1.44 6.52 lbs/day



0 0
copper

Jul-12 018/1SA/096 (recoverable) daily max 0.033 0.047 mgJL
copper

Jul-12 018/18A/096 (recoverable) daily max 0.77 1 lbs/day
copper monthly

Aug-12 019 (recoverable) average 0.083 1.27 lbs/day
copper

Aug-12 019 (recoverable) daily max 1.44 2.13 lbs/day
copper monthly

Sep-12 019 (recoverable) average 0.083 1.13 lbs/day
copper

Sep-12 019 (recoverable) daily max 1,44 3.55 lbs/day
copper

Sep-12 019 (recoverable) daily max 0.033 0.041 mg/L
copper monthly

Oct-12 019 (recoverable) average 0.083 0.96 lbs/day
copper

Oct-12 019 (recoverable) daily max 1.44 1.89 lbs/day


